
State of California Department of Transportation Page 1
02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-MON-1-8.0/23

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

05-MON-68-3.9/10.8

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

REPLACE BRIDGE @ PFEIFFER CANYON

BRIDGE INBIG SUR

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

Description 

REMOVE SLIDE MAT, INSTALL ROCK NETS

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REPLACE PFEIFFER CANYON BRIDGE IN

BIG SUR

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

OVERLAY WITH BONDED WEARING COURSE

Type Of Work

JOHN MADONNA CONSTRUCTION CO

INC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GOLDEN STATE BRIDGE INC

GRANITE ROCK COMPANY

MERCER FRASER COMPANY

Contractor

SAN LUIS OBISPO, CA  93403

SANTA MARIA, CA  93456

SALINAS, CA  93907

BENICIA CA 94510

WATSONVILLE CA 95077

EUREKA  CA 95502

SILVA, RICK

SILVA, RICK

GARCIA, SANTIAGO

LAVERING, TYLER

LAVERING, TYLER

TYLER LAVERING

Resident
Engineer

(805)927-4559

(805)927-4559

(831)455-5466

(831)375-1621

(831)375-1621

(831)375-1621

 $55,985,000

 $5,485,000

 $585,000

 $23,985,000

 $1,985,000

 $3,702,472

Bid + CCOs

 $35,085,849

 $3,066,972

 $416,158

 $19,941,259

 $1,268,072

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/15/17

03/17/17

02/10/17

02/16/17

03/03/17

02/01/18

Awarded

01/19/17

03/17/17

02/10/17

02/16/17

03/03/17

02/22/18

Approved

06/22/18

02/02/18

12/27/17

11/03/17

11/20/17

Est Comp

 35%

 83%

 100%

 100%

 100%

 0%

%Time

 63%

 56%

 100%

 83%

 64%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

05-1H7804

05-1J3404

05-1J1104

05-1J1304

05-1J3204

05-1H3804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 5310

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

3701 MALLARD DR

PO BOX 50001

PO BOX 1006

775 ARLINTON ST

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

1529 HWY 68

1529 SALINAS HWY

1529 SALINAS HWY

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-MON-68-17.4/18

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-183-2.0/8.6

05-MON-198-.1/25.8

Fed Aid

HA21

HB1

HB1

HB1

HB1

Pgm Code

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN AND NEAR GREENFIELD FROM TEAGUE

AVENUE TO WALNUT AVENUE OC

IN MONTEREY COUNTY IN AND NEAR

GREENFIELD FROM WALNUT AVENUE

OVERCROSSING TO 1.2 MILES NORTH OF

HUDSON ROAD.

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY COUNTY ON ROUTE 183  FROM

DAVIS ROAD TO BLACKIE ROAD

IN MONTEREY COUNTY ON ROUTE 198  FROM

THE JUNCTION WITH ROUTE 101 TO THE

FRESNO COUNTY LINE

Description 

BRIDGE WIDENING

CONCRETE MEDIAN BARRIER, INSIDE

MEDIAN BARRIER AND INSIDE SHOULDER

LANDSCAPE MITIGATION

CENTERLINE / SHOULDER RUMBLE STRIPE

CONSTRUCT CENTERLINE RUMBLE STRIP

Type Of Work

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

JJ NGUYEN, INC.

GRANITE CONSTRUCTION COMPANY

CAL STRIPE, INC

Contractor

RANCHO CORDOVA  CA 95741

SANTA CLARA, CA 95054

PISMO BEACH  CA 93448

SAN JOSE  CA 95127

SANTA CLARA  CA 95050

COLTON  CA 92324

TYLER LAVERING

BUIST, AUSTIN

ROMAN, BERTHA

SANTIAGO GARCIA

RICK SILVA, R.E.

Resident
Engineer

(831)375-7804

(805)550-1306

(831)427-4706

(831)455-5466

 

(805)927-4559

 $18,418,871

 $5,286,145

 $3,022,999

 $2,372,140

 $806,782

 $559,527

Bid + CCOs

 $13,839,385

 $5,144,412

 $742,215

 $789,621

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/22/16

10/30/15

06/07/17

04/04/17

06/14/17

08/18/17

Awarded

02/12/16

11/20/15

06/26/17

04/26/17

06/30/17

09/07/17

Approved

01/28/20

05/31/18

04/10/18

02/08/19

03/02/18

Est Comp

 37%

 100%

 45%

 29%

 0%

 0%

%Time

 75%

 97%

 25%

 33%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

05-0F7004

05-1E0604

05-1G3804

05-0161H4

05-1G3904

05-1H8204

Contract 

NHP-P068-(024)E

HSNH-P   -(   )Q

HSNH-GQ10-(321)E

ACNH-Q101-(311)E

SSTG-S183-(004)E

HSST-S198-(076)E

--()

1282-  E -()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1508

715 COMSTOCK STREET

P.O. BOX 2210

3172 SALEM DR

715 COMSTOCK STREET

2040 E. STEEL RD

1529 HWY 68

102 WHITLEY GARDENS

DRIVE

140 DUBOIS ST, STE E

8115 PRUNEDALE NORTH

ROAD

775 ARLINGTON ST

MONTEREY, CA 93640

PASO ROBLES, CA 93446

SANTA CRUZ, CA 95076

PRUNEDALE, CA 93907

CAMBRIA CA 93428

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-MON-198-22.4/22.8

05-SB-1-/50.6

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-56.0/57.7

05-SB-101-/13.5

Fed Aid

HB1

HA22

HE11

HA25

20.20.201

130

20.20.201

130

Pgm Code

IN MONTEREY COUNTY ON ROUTE 198

ABOUT 22 MILES EAST OF SAN LUCAS FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

NORTH FORK ROAD

IN SANTA BARBARA, MONTEREY, SAN

BENITO, SANTA CRUZ AND SAN LUIS

OBISPO COUNTIES AT VARIOUS LOCATIONS.

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

IN SB CNTY ON RTE 101 IN BUELLTON.

REMOVE AND REPLACE DAMAGED PCC SLABS

AND STRIPINGREPAVE SHOULDERS AND

RAMPS DIRS EFA 05A2008

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

Description 

WIDEN SHOULDERS AND CORRECT

REPLACE ROADSIDE SIGN PANELS

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPLACE DAMAGED PCC

SLABS,SHOULDERS

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

Type Of Work

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY

INC

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO  CA 93706

LIVERMORE CA 94550

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

GROVER BEACH, CA  93433

WATSONVILLE, CA  93013

BUIST, AUSTIN

KLINE, JASON

CURTIS JOHNSON

BALLENTINE, DAVID

KLINE, JASON

Resident
Engineer

 

(805)440-7630

(805)698-2393

(805)684-0015

(805)688-5920

(805)684-0015

 $1,098,561

 $5,850,972

 $55,054,744

 $2,062,452

 $4,364,744

 $985,000

Bid + CCOs

 $0

 $5,594,198

 $20,609,551

 $701,353

 $2,245,930

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/22/17

01/13/16

06/20/16

08/17/17

06/07/17

01/09/18

Awarded

07/21/17

01/26/16

07/15/16

08/29/17

06/07/17

01/11/18

Approved

01/19/18

11/13/19

05/07/19

02/15/18

Est Comp

 0%

 100%

 24%

 9%

 88%

 0%

%Time

 0%

 100%

 38%

 35%

 51%

 0%

% Work 

 

COMPLETED

 

 

 

 

Message

05-1C6604

05-0J4904

05-4482U4

05-1C9704

05-1J2404

05-1J6304

Contract 

ACST-S198-(073)E

NHP-000C-(409)E

NHP-Q101-(290)E

ACNH-Q101-(319)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

651 ENTERPRISE COURT

13170 TELFAIR AVE

5335 DEBBIE RD

800 FARROLL RD

585 WEST BEACH STREET

102 WHITLEY GARDENS

DRIVE

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

270 E HWY 246 STE 203

3690 SANTA CLAUS LANE

PASO ROBLES, CA 93446

CARPINTERIA, CA 93013

BUELLTON, CA 93427

CARPINTERIA, CA 93013

Accepted

01/22/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-SB-192-2.8/7

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-129-/2.6

05-SBT-156-10.0/18.4

05-SBT-156-/3

Fed Aid

HE13

HM3

HA22

HA22

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA ON ROUTE 154 FROM 0.1

MILE W OF PESTAS LN TO STATE STREET

AND ON ROUTE 192 FROM 

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

IN SAN BENITO COUNTY ABOUT 9 MILES

SOUTH OF GILROY FROM 0.3 MILE SOUTH

TO 0.2 MILE NORTH OF ROUTE 129/101

SEPARATION AND FROM 0.3 

IN SAN BENITO, SANTA CRUZ AND

MONTEREY COUNTIES AT VARIOUS

LOCATIONS______________________

IN SAN BENITO COUNTY NEAR HOLLISTER

FROM 0.5 MILES WEST OF HUDNER OH TO

SANTA CLARA COUNTY LINE

IN AND NEAR SAN JUAN BAUTISTA FROM

156/101 SEPARATION TO ALAMEDA STREET

Description 

COLD PLANE PAVEMENT/RHMA-G

PASSING LANES AND OPERATIONAL

MILL AND REPLACE WITH RHMA OVERLAY

METHACRYLATE DECK SEALS, POLYESTER

PAVEMENT PRESERVATION

PAVEMENT PRESERVATION

Type Of Work

C.A. RASMUSSEN, INC.

PAPICH CONSTRUCTION CO. INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

SPECTRUM CONSTRUCTION GROUP,

INC.

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

Contractor

VALENCIA  CA 91355

PISMO BEACH  CA 93448

MCCLELLAN CA 95652

IRVINE  CA 92618

WATSONVILLE  CA 95076

SAN JOSE  CA 95136

MICHAEL MORTENSEN

MURDOCK, KEVIN

BERTHA ROMAN

DEVIN PORR

KESHAVARZI, FARSHAD

Resident
Engineer

(805)698-2601

(805)441-8439

 

(831)427-4706

(831)427-4706

(831)235-3120

 $1,917,431

 $18,120,014

 $1,080,668

 $1,076,745

 $6,538,976

 $5,460,234

Bid + CCOs

 $1,727,663

 $14,744,320

 $0

 $944,314

 $6,489,070

 $5,021,165

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/04/17

02/27/15

01/24/18

02/15/17

11/16/16

11/28/16

Awarded

04/26/17

03/26/15

02/09/18

03/13/17

12/09/16

12/21/16

Approved

10/31/17

03/28/18

02/01/18

01/29/18

02/02/18

Est Comp

 100%

 90%

 0%

 91%

 93%

 100%

%Time

 90%

 82%

 0%

 86%

 99%

 100%

% Work 

OVER RUN

 

 

 

 

COMPLETED

Message

05-1H4204

05-0C6404

05-1J2004

05-1H0704

05-1C8404

05-1C8704

Contract 

  

  

  

  

ACNH-PP15-(020)E

ACNH-PP15-(021)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

PO BOX 2210

4522 PARKER AVE BLDG700 STE35

32 EDELMAN

580 WEST BEACH STREET

120 GRANITE ROCK WAY

35 S LA PATERA LN

2053 PREISKER LANE,

SUITE E

140 DUBOIS ST STE E

140 DUBOIS ST. STE E

8115 PRUNEDALE NORTH

RD

GOLETA CA, 93117

SANTA MARIA, CA 93454

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

02/02/18

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-SCR-1-3.7/3.9

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

Fed Aid

20.20.201

130

HB1

20.20.201

130

20.201201

130

20.20.201

130

Pgm Code

SANTA CRUZ COUNTY ON ROUTE 1, NEAR

BUENA VISTA OC. RECONSTRUCT FAILED

SLOPE/ DRAINAGE SYSTEM, TEMP TRAFFIC

CONTROL DIR'S EMERGENCY

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

Description 

RECONSTRUCT FAILED SLOPE/DRAINAGE

SYSTEM

ROADSIDE SAFETY IMPROVEMENTS

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

STORM WATER MITIGATION

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

WATSONVILLE, CA  95076

SANTA CLARA CA 95054

WATSONVILLE, CA  95076

ALAMO, CA  94507

SAN JOSE  CA 95136

WATSONVILLE, CA  95077-5007

BEACH, KATIE

BEACH, KATIE

BEACH, KATIE

DEVIN PORR

PORR, DEVIN

Resident
Engineer

(831)455-5707

 

(831)455-5707

(831)427-4706

(831)427-4706

(805)427-4706

 $2,485,000

 $1,578,930

 $6,985,000

 $4,320,000

 $5,791,152

 $1,485,000

Bid + CCOs

 $2,472,241

 $0

 $6,621,828

 $173,242

 $3,876,735

 $758,491

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/08/16

08/17/17

01/24/17

09/06/17

09/30/16

01/23/17

Awarded

12/08/16

09/07/17

01/24/17

09/06/17

10/28/16

01/27/17

Approved

02/28/18

02/28/18

02/28/18

05/13/19

03/31/18

Est Comp

 100%

 0%

 100%

 16%

 17%

 60%

%Time

 99%

 0%

 95%

 4%

 64%

 51%

% Work 

OVER RUN

 

OVER RUN

 

 

SUSPENDED

Message

05-1H7304

05-1C1004

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

Contract 

  

CNHP-X087-(031)E

  

  

ACNH-PP01-(112)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

580 W BEACH ST

715 COMSTOCK STREET

580 WEST BEACH STREET

333 CAMILLE AVE

120 GRANITE ROCK WAY

PO BOX 50001

140 DUBOIS ST STE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS ST #E

140 DUBOIS STREET STE

E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-SCR-17-8.3/9.4

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SCR-236-.1/17.7

05-SLO-1-64.0/66.9

Fed Aid

HB1

20.20.201

130

HB1

HB1

HA42

Pgm Code

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.4 MILE SOUTH OF

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF

LAUREL ROAD

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SANTA CRUZ COUNTY AT AND NEAR

BOULDER CREEK FROM PINE STREET TO OLD

MILL ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON FROM 0.3

MILE NORTH OF PIEDRAS BLANCAS

LIGHTHOUSE ROAD TO ARROYO DE LA

Description 

SHOULDER WIDENING AND CONCRETE

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

OPEN GRADE OVERLAY AND MBGR UPGRADE

CURVE REALIGNMENT

RESURFACE WITH HMA OVERLAY/RHMA G

REALIGN ROADWAY PIEDRAS BLANCAS

Type Of Work

GRANITE CONSTRUCTION COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

PAPICH CONSTRUCTION CO. INC

Contractor

WATSONVILLE  CA 95076

PASO ROBLES CA 93446-7199

SAN JOSE  CA 95136

SAN JOSE  CA 95136

SAN JOSE  CA 95136

PISMO BEACH CA 93448

DEVIN PORR

PORR, DEVIN

BEACH KATIE

ROMAN, BERTHA

BEACH, KATIE

RICK SILVA, RE

Resident
Engineer

(831)427-4706

(831)427-4706

(831)427-4706

(831)455-5707

(831)455-5707

(805)927-4559

 $5,490,460

 $3,333,509

 $3,706,014

 $5,164,554

 $3,692,271

 $21,172,858

Bid + CCOs

 $5,405,135

 $2,198,365

 $851,265

 $4,979,623

 $3,765,542

 $20,693,322

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/22/15

02/17/17

05/16/17

07/21/15

06/08/16

05/27/15

Awarded

01/13/16

02/17/17

06/09/17

08/07/15

07/05/16

06/15/15

Approved

01/23/18

02/28/18

05/25/18

05/15/18

02/07/18

12/14/18

Est Comp

 97%

 100%

 34%

 77%

 90%

 64%

%Time

 96%

 66%

 23%

 99%

 98%

 95%

% Work 

SUSPENDED

OVER RUN

 

 

 

 

Message

05-0T9804

05-1J1204

05-1F0304

05-0T5404

05-1F3404

05-492804

Contract 

HSNH-PG  -(   )P

  

HSST-S129-(017)E

HSST-PG  -(129) 

STP-P236-(001)E

STP-P001-(590)E

7110-  E -()

  

--()

6E--()

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

2121 ARDMORE RD

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

P O BOX 2210

140 DUBOIS ST #E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

140 DUBOIS STREET,

STE E

775 ARLINGTON ST

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ, CA

SANTA CRUZ, CA 95060

CAMBRIA CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-101-46.0/50.7

Fed Aid

HM3

HM3

HE14

HE13

Pgm Code

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AND TEMPLETON FROM TRAFFIC

WAY UNDERCROSSING TO  VINEYARD DRIVE

OVERCROSSING

Description 

TREAT BRIDGE DECK/REPLACE SEALS

TREAT BRIDGE DECK/REPLACE SEALS

SEAL BRIDGE DECK WITH METHACRYLATE

LANDSCAPE MITIGATION

CONVERT TO 4-LANE EXPRESSWAY

RESURFACE ROADBED WITH RHMA-O

Type Of Work

SOUZA CONSTRUCTION

STOUDENMIRE CORPORATION

STOUDENMIRE CORPORATION

PACIFIC RESTORATION GROUP,

INC.

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

Contractor

SAN LUIS OBISPO CA 93403

ATASCADERO CA 93422

ATASCADERO, CA 93422

PERRIS  CA 92572

WALNUT CREEK, CA 94596

GROVER BEACH CA 93433

ANTHONY DEANDA

STIMSON, PATRICK

DEANDA, ANTHONY

MIKEL, KARL

AUSTIN BUIST

DE ANDA, ANTHONY

Resident
Engineer

(805)748-3854

(805)748-6733

(805)542-4765

(805)440-7630

(805)550-4689

(805)748-6095

 $1,257,426

 $1,185,109

 $295,245

 $947,084

 $43,499,545

 $3,237,320

Bid + CCOs

 $613,328

 $1,125

 $195,324

 $903,102

 $40,656,070

 $2,711,209

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/07/17

04/12/16

03/14/16

10/09/14

02/10/16

05/10/17

Awarded

04/07/17

05/02/16

04/07/16

11/14/14

02/25/16

05/30/17

Approved

02/28/18

01/10/17

09/16/16

07/16/18

10/02/18

02/21/18

Est Comp

 82%

 19%

 77%

 0%

 65%

 70%

%Time

 49%

 0%

 71%

 0%

 92%

 82%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

05-1G35A4

05-1G3504

05-1G3204

05-330764

05-330784

05-1H4004

Contract 

  

  

  

NHP-P046-(050)E

  

ACNH-Q101-(317)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 3810

1680 EL CAMINO REAL SUITE 4

7536 MORRO ROAD

PO BOX 429

1777 OAKLAND BOULEVARD STE300

800 FARROLL ROAD

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

102 S. WHITLEY

GARDENS DR.

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $0 $246,408,998 $396,165,231

05-SLO-101-63.2/69.3

Fed Aid

HA22

Pgm Code

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

Description 

HIGHWAY REHAB NORTH PASO ROBLES

Type Of Work

SECURITY PAVING COMPANY, INC.

Contractor

SYLMAR  CA 91342

BORRELLI, ANDREW

Resident
Engineer

(805)331-3023

 $54,734,280

Bid + CCOs

 $11,161,545

Comp To  date

 $0

This Month

11/16/16

Awarded

12/09/16

Approved

04/25/19

Est Comp

 40%

%Time

 20%

% Work 

 

Message

05-0G0404

Contract 

ACNH-PQ10-(306)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

13170 TELFAIR AVE 3230 RIVERSIDE AVE,

#130

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan



05-1H7804

05-1J3404

05-1J1104

05-1J1304

05-1J3204

05-1H3804

05-0F7004

05-1E0604

05-1G3804

05-0161H4

05-1G3904

05-1C6604

05-1H8204

05-0J4904

05-4482U4

05-1C9704

05-1J2404

05-1J6304

05-1H4204

05-0C6404

05-1J2004

05-1H0704

Contract

05-MON-1-8.0/23

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

05-MON-68-3.9/10.8

05-MON-68-17.4/18

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-183-2.0/8.6

05-MON-198-22.4/22.8

05-MON-198-.1/25.8

05-SB-1-/50.6

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-56.0/57.7

05-SB-101-/13.5

05-SB-192-2.8/7

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-129-/2.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-1C8404

05-1C8704

05-1H7304

05-1C1004

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

05-0T9804

05-1J1204

05-1F0304

05-0T5404

05-1F3404

05-492804

05-1G35A4

05-1G3504

05-1G3204

05-330764

05-330784

05-1H4004

05-0G0404

Contract

05-SBT-156-10.0/18.4

05-SBT-156-/3

05-SCR-1-3.7/3.9

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-8.3/9.4

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SCR-236-.1/17.7

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-101-46.0/50.7

05-SLO-101-63.2/69.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index



05

District

 $11,311,205

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $396,165,231  $246,408,998

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $80,196,553

 $25,963,690

 $184,117,906

 $105,887,083

 Bid + CCO

 $30,750,698

 $24,458,864

 $133,130,551

 $58,068,886

 Work Comp

District Total:

Work completed this Period:  $11,311,205

-F-

-S-

-SH-


	05

